

(4) If a PHA is both an overall high performer and a modernization high performer under the Public Housing Management Assessment Program (PHMAP), the PHA is not required to obtain prior HUD approval to change the method of accomplishment from contract to force account labor.

§ 968.230 Progress reports.

For each six-month period ending March 31 and September 30, until completion of the modernization program or expenditure of all funds, a PHA shall submit to HUD a progress report, in a form prescribed by HUD. Where HUD determines that a PHA is having implementation problems, HUD may require more frequent reporting.

§ 968.235 Time extensions.

A PHA shall not obligate or expend funds after the obligation or expenditure deadline date approved by HUD in the original implementation schedule without a time extension, as follows:

(a) *Certification.* A PHA may extend an obligation or expenditure deadline date no later than 30 calendar days after the existing deadline date, without prior HUD approval, for a period commensurate with the delay, where the PHA certifies that the delay is due to reasons outside of the PHA's control, such as:

(1) Need to use leftover funds from a completed modernization program for additional work;

(2) Unforeseen delays in contracting or contract administration;

(3) Litigation; and

(4) Delay by HUD or other institutions. Delay by the PHA's staff or Board of Commissioners or a change in the Executive Director is not considered to be outside of the PHA's control.

(b) *Prior HUD approval.* Where a PHA is unable to meet an obligation or expenditure deadline date and the delay is due to reasons within the PHA's control, the PHA may request HUD approval of a time extension no later than 30 calendar days after the deadline date, to avoid recapture of funds. The request shall include an explanation of the delay, steps taken to prevent future delay, and the requested extension.

§ 968.240 HUD review of PHA performance.

HUD shall periodically review PHA performance in carrying out its approved modernization program to determine compliance with HUD requirements, the adequacy of a PHA's inspections as evidenced by the quality of work, and the timeliness of the work. HUD's review may be conducted either in-office or on-site. Where conducted in-office, a PHA shall forward any requested documents to HUD for post-review. Where deficiencies are noted, a PHA shall take such corrective actions as HUD may direct.

Subpart C—Comprehensive Grant Program (for PHAs That Own or Operate 250 or More Public Housing Units)

SOURCE: 57 FR 5575, Feb. 14, 1992, unless otherwise noted.

§ 968.305 Definitions.

In addition to the definitions in § 968.105, the following definitions apply to this subpart:

Action plan. A plan of the actions to be funded by a PHA over a period of five years (including a PHA's proposed allocation of its modernization funds to a reserve established under § 968.112(f)) to make the necessary physical and management improvements identified in the PHA's comprehensive plan. The plan shall be based upon HUD's and the PHA's best estimates of the funding reasonably expected to become available under the next five-year period. The action plan is updated annually to reflect a rolling five-year base. (See § 968.315(e)(5).)

Annual Statement. A work statement covering the first year of the Five-Year Action Plan and setting forth the major work categories and costs by development or PHA-wide for the current FFY grant, as well as a summary of costs by development account and implementation schedules for obligation and expenditure of the funds.

Annual Submission. A collective term for all documents which the PHA must submit to HUD for review and approval before accessing the current FFY grant