

Environmental Protection Agency

§ 35.935-11

contractor which are pertinent to the project for the purpose of making audit, examination, excerpts, copies and transcriptions. The grantee must insure that a party to a subagreement will provide access to the project work, sites, documents, and records. See §§ 30.605 and 30.805 of this subchapter, clause 9 of appendix C-1 to this subpart, and clause 10 of appendix C-2 to this subpart.

§ 35.935-8 Supervision.

In the case of any project involving Step 3, the grantee will provide and maintain competent and adequate engineering supervision and inspection of the project to ensure that the construction conforms with the approved plans and specifications.

§ 35.935-9 Project initiation and completion.

(a) The grantee agrees to expeditiously initiate and complete the step 1, 2, or 3 project, or cause it to be constructed and completed, in accordance with the grant agreement and application, including the project progress schedule, approved by the Regional Administrator. Failure of the grantee to promptly initiate and complete step 1, 2, or 3 project construction may result in annulment or termination of the grant.

(b) No date reflected in the grant agreement, or in the project completion schedule, or extension of any such date, shall modify any compliance date established in an NPDES permit. It is the grantee's obligation to request any required modification of applicable permit terms or other enforceable requirements.

(c) The invitation for bids for step 3 project work is expected to be issued promptly after grant award. Generally this action should occur within 90 to 120 days after award unless compliance with State or local laws requires a longer period of time. The Regional Administrator shall annul or terminate the grant if initiation of all significant elements of step 3 construction has not occurred within 12 months of the award for the step 3 project (or approval of plans and specifications, in the case of a step 2=3 project). (See definition of "initiation of construction" under

"construction" in § 35.905.) However, the Regional Administrator may defer (in writing) the annulment or termination for not more than 6 additional months if:

(1) The grantee has applied for and justified the extension in writing to the Regional Administrator;

(2) The grantee has given written notice of the request for extension to the NPDES permit authority;

(3) The Regional Administrator determines that there is good cause for the delay in initiation of project construction; and

(4) The State agency concurs in the extension.

§ 35.935-10 Copies of contract documents.

In addition to the notification of project changes under § 30.900 of this chapter, a grantee must promptly submit to the Regional Administrator a copy of any prime contract or modification of it and of revisions to plans and specifications.

§ 35.935-11 Project changes.

(a) In addition to the notification of project changes required under § 30.900-1 of this chapter, the Regional Administrator's and (where necessary) the State agency's prior written approval is required for:

(1) Project changes which may—

(i) Substantially alter the design and scope of the project;

(ii) Alter the type of treatment to be provided;

(iii) Substantially alter the location, size, capacity, or quality of any major item of equipment; or

(iv) Increase the amount of Federal funds needed to complete the project.

However, prior EPA approval is not required for changes to correct minor errors, minor changes, or emergency changes; and

(2) Subagreement amendments amounting to more than \$100,000 for which EPA review is required under §§ 35.937-6(b) and 35.938-5 (d) and (g).

(b) No approval of a project change under § 30.900 of this chapter shall obligate the United States to any increase in the amount of the grant or grant payments unless a grant increase is also approved under § 35.955. This does